USARC Strategic Plan

Status Color Legend & Toggle							
Not Started	In Progress	Delayed	Complete	Custom 1	Custom 2	Custom 3	Custom 4
ON	ON	ON	ON	ON	ON	ON	ON

Task	Status	Owner	Assigned to	Anticipated Start Date	Anticipated End Date	Actual Start Date	Actual End Date	Estimated Cost	Actual Cost
Neon Startup	in progress	Sara	Sara	11/1/2021	11/30/2021	11/2/2021		$3,000	$300
Mountain Bike Program	Not Started	Sara	DJ	6/1/2022				$50,000	
Winter Program	In Progress	Sara	DJ/Shelly/Emily	12/1/2021	3/31/2022				
Summer Program	Not Started	Sara	DJ	6/1/2021	8/30/2022				